

SDM COLLEGE OF ENGINEERING AND TECHNOLOGY, DHARWAD
DEPT. OF INFORMATION SCIENCE AND ENGINEERING
SUBJECT (22UISC500) PROJECT MANAGEMENT AND ECONOMICS

ASSIGNMENTS 1
(Unit I and Unit II)

- Q1. Illustrate the term Project.
- Q2. Describe what is meant by Project Management. Write its objectives and benefits.
- Q3. Discuss the different obstacles in Project Management.
- Q4. Describe the fundamental functions of a Project Management.
- Q5. Write about the different relationships in portfolio management.
- Q6. Explain the role of a functional manager.
- Q7. Explain the role of a project manager.
- Q8. Define the role of an executive.
- Q9. Discuss the risks involved in project management.
- Q10. Write about the different views of project management.
- Q11. Discuss the basic stimulus of generating an idea. Give the objectives.
- Q12. Elaborate the process of monitoring a Business Environment.
- Q13. Illustrate the process of Corporate Appraisal of project idea.
- Q14. Explain the tools to identify investment opportunities.
- Q15. Describe the life cycle approach for a project idea.
- Q16. Explain how scouting is done for a project idea.
- Q17. Discuss the preliminary screening process of an idea.
- Q18. Elaborate upon the sources of a positive net present value.
- Q19. Who is an Entrepreneur. Write the skills required to be a successful entrepreneur.
- Q20. What is program management. Elaborate upon the skills required to be successful program manager.

SDM COLLEGE OF ENGINEERING AND TECHNOLOGY, DHARWAD
DEPT. OF INFORMATION SCIENCE AND ENGINEERING
SUBJECT (22UISC500) PROJECT MANAGEMENT AND ECONOMICS
ASSIGNMENTS 2
(Units III, IV,V)

Q1. Explain the process of organization and cultural change management.

Q2. Describe the Quality control tools useful in a project management.

Q3. Illustrate total quality management concept.

Q4. Define the terms:

Dummy Activity, Network, Slack, Early Start Time (E.S.T.), Late Finish Time (L.F.T.), Total Float, Critical Path, Activity, Event, Early Finish Time (E.F.T.), Late Start Time (L.S.T.), Free Float, Critical Activities,

Q5. For a given table for a project :

Activity	Dependencies	Duration
A	-	2
B	-	2
C	-	4
D	-	8
E	A, F	3
F	B	4
G	C, D, E	3
H	D, G	2
I	E	7
J	G	6

i) Draw the project network

ii) Find the expected duration and variance of each activity


iii) Calculate the earliest and latest completion for each event

iv) Determine the expected project length

v) Calculate the variance and standard deviations of project length

vi) Find the probability of the project completion in 25 days

Q6. For a given table for a project network :



- i) Find floats,Slack, EST,LCT
- ii) Find the critical path
- iii) Find the minimum project duration
- iv) Find the maximum project duration

Q7. Discuss all five process groups works and functions under program management.

Q8. What are project risks? Describe all time delay factors for a project completion.

Q9. Summarize the various sources, measures and perspectives on risk analysis.

Q10. Describe the different ways for effective time management for successful project completion.

Write the assignment in regular assignment books and submit on or before 27/12/2024

20/12/2025

(T. Ahmed)